



PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA

- Sub:** Approval for extension of time to establish a unit for manufacture of "Pharmaceutical Products" at Harohalli 3rd Phase Industrial Area, Kanakapura Taluk, Ramanagara District by M/s Desano Pharmaceuticals Private Limited.
- Read:**
1. Government Order No. CI 197 SPI 2017, dated 18.09.2017.
 2. Government Order No. CI 197 SPI 2017, dated 08.03.2019.
 3. Proceedings of the 133rd State Level Single Window Clearance Committee meeting (SLSWCC) held on 29.07.2022.

-:0:-

Preamble:

State Level Single Window Clearance Committee (SLSWCC) in its 102nd Meeting held on 31.08.2017 has approved the project proposal of M/s Desano Pharmaceuticals Private Limited to establish a unit for manufacture of "Pharmaceutical Products", with an investment of Rs.475 crore, generating employment to about 507 persons at Plot Nos. 116,117,118, 160 to 172 and 196 to 202 as bulk allotment basis as per KIADB norms in Harohalli 3rd Phase Industrial Area, Kanakapura Taluk, Ramanagara District and accordingly, Government Order vide read at (1) above was issued.

Further, as per decision of 114th SLSWCC meeting held on 27.02.2019, Government has accorded approval for allotment of 22.90 acres of alternate land in Harohalli Industrial Area, 3rd Phase Kanakapura Taluk, Ramanagara District at the plots to be decided by KIADB.

The status of project implementation details are as follows:-

- KIADB allotment Letter No. KIADB/HO/Allot/21679/965/2019-20, dated 27.04.2019.
- 100% land cost of Rs. 35.41 crore paid in 2018.
- KIADB possession Certificate No. IADB/Do & EE-1/235/2019-20, dated 17/22.05.2019 obtained (Plot No.600 to 612, Harohalli Industrial Area, 3rd Phase, Ramanagara District).
- Lease deed executed.
- Compound wall construction is under progress
- Some of land owners are obstructing the construction.
- With all possible efforts from the company, till date the issue is not resolved by KIADB/Respective authorities.

The company vide letter dated 15.04.2022, on the following reasons, requested that extension of time limit for Commencement and completion of construction work.

- Some of land owners are obstructing the construction.
- With all possible efforts from the company, till date the issue is not resolved by KIADB/Respective authorities.

Recommendation of 96th LAC meeting held on 29.07.2022:

The representative of the company appeared before the Committee through V.C and requested for extension of time by 2 years to implement the project.

The Committee noted the request of the company and after detailed discussions decided to recommend to SLSWCC for grant of extension of time by 2 years to implement the project, with a condition that further extension of time will not be considered and project will be grounded in 6 months.

In the 133rd State Level Single Window Clearance Committee (SLSWCC) Meeting held on 29.07.2022 the proposal was examined & approved.

Government has examined the recommendations of the 133rd SLSWCC meeting in all aspects.

Hence the following order.

GOVERNMENT ORDER No. CI 243 SPI 2022, BENGALURU.DATED 18.08.2022

Government is pleased to grant extension of time for **two years** to M/s Desano Pharmaceuticals Private Limited to implement the project approved vide Government Order No. CI 197 SPI 2017, dated 18.09.2017, with a condition that further extension of time will not be considered and project will be grounded in 6 months. .

All other terms and conditions indicated in the Government Order read at (1) above remains unaltered.

By Order and in the name of the
Governor of Karnataka,

H. Nagarathnamma.
(NAGARATHNAMMA.G) 18/8/2022

Desk Officer (Technical Cell),
Commerce & Industries Department.

To,

1. Principal Accountant General (G&SSA), Karnataka, New Building, 'Audit Bhawan', Post Box No. 5398, Bengaluru-01.
2. Principal Accountant General (E&RSA), Karnataka, New Building, 'Audit Bhawan', Post Box No. 5398, Bengaluru-01.

3. Principal Accountant General (A&E), Karnataka, Park House Road, Post Box No. 5329, Bengaluru-01.
4. Additional Chief Secretary to Government, Finance Department, Vidhana Soudha, Bengaluru.
5. Additional Chief Secretary to Government, Energy Department, Vikasa Soudha, Bengaluru.
6. Additional Chief Secretary to Government, Forest, Ecology & Environment Department, M.S. Building, Bengaluru.
7. Additional Chief Secretary to Government, Water Resource Department, Vikasa Soudha, Bengaluru.
8. Principal Secretary to Government, Revenue Department, M.S. Building, Bengaluru.
9. Secretary to Government (Mines & SSI), Commerce & Industries Department, Vikasa Soudha, Bengaluru.
10. Commissioner for Industrial Development and Director of Industries and Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
11. Commissioner of Commercial Taxes, Vanijya Therige Karyalaya, Gandhi Nagar, Bengaluru-09.
12. Managing Director, Bangalore Electricity Supply Company Limited (BESCOM), KR Circle, Bengaluru-01.
13. Member Secretary, Karnataka State Pollution Control Board, No. 49, Church Street, Parisara Bhavan, Bengaluru.
14. Chief Executive Officer & Executive Member, Karnataka Industrial Area Development Board, Khanija Bhavan, Race Course Road, Bengaluru.
15. Director (Technical Cell), Commerce & Industries Department, Vikasa Soudha, Bengaluru.
16. Additional Director (P&P), Directorate of Industries & Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
17. Managing Director, Karnataka Udyog Mitra, Khanija Bhavan, Race Course Road, Bengaluru.
18. PS to Hon'ble Minister for Large and Medium Industries, Vidhana Soudha, Bengaluru.
19. PS to Additional Chief Secretary to Government, Commerce & Industries Department, Vikasa Soudha, Bengaluru.
20. M/s. Desano Pharmaceuticals Private Limited, Plot No.C-6, Upper Ground Floor (Near Corporation Bank), C Block Community Centre, Pankha Road, Janak Puri, New Delhi - 110 058.
21. Guard File / Spare Copies.

Kiran
22-08-22
7
22/8/22
Commerce and Industries Department
Receipts and Issues Section
Vikasa Soudha, Bengaluru-01

