



## **PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA**

**Sub:** Amendment to the earlier approved project proposal of M/s. Nandi Enterprises - reg.

**Read:**

1. Government Order No. CI 325 SPI 2021, dated 11.11.2021.
2. Proceedings of the 144<sup>th</sup> State Level Single Window Clearance Committee (SLSWCC) meeting held on 27.02.2024 & 01.03.2024.

---

### **Preamble:**

The project proposal of M/s. Nandi Enterprises to establish "IT and Hardware Park along with other supporting amenities such as School and Commercial / Retail Space Project", with an investment of Rs. 202.80 crore, generating employment to about 6800 persons at Haraluru Muddenaahlli Industrial Area, Bengaluru was approved in the 126<sup>th</sup> SLSWCC meeting held on 08.10.2021. Accordingly, Government Order read at (1) above was issued.

Now, company vide letter dated 23.01.2024, has requested for extension of time by 3 years for implementation of the project.

### **Status of Implementation details:**

KIADB allotment vide letter No. KIADB/HO/Allot/23772/4416/2022-23, dated 13.06.2022.

### **Recommendation of 111<sup>th</sup> LAC meeting held on 17.02.2024:**

The representative of the company appeared before the Committee and requested for extension of time by 3 years to implement the project.

CEO & EM, KIADB informed that an extent of 14.83 acres of land in Plot No. 9, 10, 11 & 12 of Hitech, Defence & Aerospace Park Phase-2 has been allotted to M/s. Nandi Enterprises on 13.06.2022. The allottee has not yet paid the balance tentative cost of land.

The Committee noted the request of the company and after detailed discussions resolved to recommend to SLSWCC for approval of extension of time by 3 years to implement the project, subject to payment of balance amount to KIADB within 45 days and with a condition that further extension of time will not be considered.

The proposal was examined & approved in the 144<sup>th</sup> State Level Single Window Clearance Committee (SLSWCC) Meeting held on 27.02.2024 & 01.03.2024.

Government has examined the recommendations made by the 144<sup>th</sup> SLSWCC meeting in all aspects.

Hence the following order.

**GOVERNMENT ORDER No. CI 325 SPI 2021, BENGALURU,**  
**DATE 12.03.2024**

Government is pleased to grant extension of time to M/s. Nandi Enterprises to implement the project approved vide Government Order No. CI 325 SPI 2021, dated 11.11.2021 for a period of three years, subject to payment of balance amount to KIADB within 45 days and with a condition that further extension of time will not be considered.

All other terms and conditions indicated in the Government Order read at (1) above remains unaltered.

By Order and in the name of the  
Governor of Karnataka,

*Shilpa S.R*  
Shilpa S.R  
12/3/24

(SHILPA S.R)  
Desk Officer (Technical Cell),  
Commerce & Industries Department.

To,

1. Principal Accountant General (G&SSA) / (E&RSA), Karnataka, New Building, 'Audit Bhawan', Post Box No. 5398, Bengaluru.
2. Principal Accountant General (A&E), Karnataka, Park House Road, Post Box No. 5329, Bengaluru.

3. Additional Chief Secretary to Government, Finance Department, Vidhana Soudha, Bengaluru.
4. Additional Chief Secretary to Government, Energy Department, Vikasa Soudha, Bengaluru.
5. Additional Chief Secretary to Government, Forest, Ecology & Environment Department, M.S. Building, Bengaluru.
6. Additional Chief Secretary to Government, Water Resource Department, Vikasa Soudha, Bengaluru.
7. Principal Secretary to Government, Revenue Department, M.S. Building, Bengaluru.
8. Secretary to Government, Department of Electronics, Information Technology, Bio Technology and Science & Technology, M.S. Building, Bengaluru.
9. Secretary to Government (Mines & SSI), Commerce & Industries Department, Vikasa Soudha, Bengaluru.
10. Commissioner for Industrial Development and Director of Industries and Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
11. Commissioner of Commercial Taxes, Vanijya Therige Karyalaya, Gandhi Nagar, Bengaluru-09.
12. Chief Executive Officer & Executive Member, Karnataka Industrial Area Development Board, Khanija Bhavan, Race Course Road, Bengaluru-01.
13. Managing Director, Bangalore Electricity Supply Company Limited (BESCOM), Bengaluru.
14. Member Secretary, Karnataka State Pollution Control Board (KSPCB), No. 49, Church Street, Parisara Bhavan, Bengaluru-01.
15. Director (Technical Cell), Commerce & Industries Department, Vikasa Soudha, Bengaluru.
16. Additional Director (P&P), Directorate of Industries & Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
17. Managing Director, Karnataka Udyog Mitra (KUM), Khanija Bhavan, Race Course Road, Bengaluru.
18. PS to Hon'ble Minister for Large and Medium Industries & Infrastructure Development, Vidhana Soudha, Bengaluru.
19. PS to Principal Secretary to Government, Commerce & Industries Department, Vikasa Soudha, Bengaluru.

20. M/s. Nandi Enterprises, No. 2198, BKG House, KHB Colony, Sandur, Ballari-58311.

21. Guard File / Spare Copies.