



## **PROCEEDINGS OF THE GOVERNMENT OF KARNATAKA**

**Sub:** Amendment to the earlier approved project proposal of M/s Ramco Cements Limited - reg.

**Read:** 1. Government Order No. CI 91 SPI 2023, dated 29.09.2023.

2. Proceedings of the 66<sup>th</sup> State High Level Clearance Committee (SHLCC) meeting held on 24.10.2025.

**-:0:-**

### **Preamble:**

The project proposal of M/s Ramco Cements Limited to establish a "2.15 Million TPA Clinker, 1.5 Million TPA Cement Plant, 18 MW Captive Thermal Power Plant and 12.15 MW Waste Heat Recovery System", with an investment of Rs.2000crore, generating employment to about 360 persons at Alura, Bommanalli, Karadala, Kamarawadi and Sulahalli Villages of Chittapur Taluk, Kalaburagi District was approved in 61<sup>st</sup> State High Level Clearance Committee (SHLCC) meeting held on 20.3.2023. Accordingly, Government Order read at (1) above was issued.

Now, the company vide letter dated 26.06.2025 has requested for Extension of time to implement the project.

### **Reasons /justification:**

The company vide its letter dated 26.06.2025 has informed that validity of Letter of Intent for proposed Bommanalli Limestone mine has been extended by the Government of Karnataka, vide letter No. DMG-17012/3/2022/2025-26/4899, dated 11.06.2025 for the period up to 10.05.2027.

As on date about 70% of the land has been acquired in respect of proposed Bommanalli Limestone.

There has been delay in acquiring the part of the land for their Mining project, Cement Plant and Railway siding.

In this regard, company has requested for Extension of time to implement the project.

**Recommendation of 122<sup>nd</sup> LAC meeting:**

The representative of the company appeared before the Committee and requested for approval of extension of time to implement the project.

The Committee noted the request of the company and after detailed discussions resolved to recommend to SHLCC for extension of time by 3 years to implement the project, with a condition that further extension of time will not be considered.

The proposal of the Company was examined and approved in the 66<sup>th</sup> SHLCC meeting held on 24.10.2025.

Government has examined the recommendations made by the 66<sup>th</sup> SHLCC Meeting, in all aspects.

Hence the following order.

**GOVERNMENT ORDER No. CI 91 SPI 2023 . BENGALURU.**  
**DATED 15.11.2025**

Government is pleased to grant extension of time to M/s Ramco Cements Limited for extension of time by 3 years to implement the project, with a condition that further extension of time will not be considered.

All other terms and conditions indicated in the Government Order read at (1) above remain unaltered.

By Order and in the name of the  
Governor of Karnataka,

*Shilpa S.R.*  
15/11/25  
(SHILPA S.R.)

Desk Officer (Technical Cell),  
Commerce & Industries Department.

**To,**

1. Principal Accountant General (G&SSA)/ (E&RSA), Karnataka, New Building, 'Audit Bhawan', Post Box No. 5398, Bengaluru.
2. Principal Accountant General (A&E), Karnataka, Park House Road, Post Box No. 5329, Bengaluru.
3. Additional Chief Secretary to Government, Energy Department, Vikasa Soudha, Bengaluru.

4. Additional Chief Secretary to Government, Water Resource Department, Vikasa Soudha, Bengaluru.
5. Additional Chief Secretary to Government, Forest, Ecology & Environment Department, M.S. Building, Bengaluru.
6. Principal Secretary to Government, Revenue Department, M.S. Building, Bengaluru.
7. Principal Secretary to Government, Finance Department, Vidhana Soudha, Bengaluru.
8. Secretary to Government, Commerce & Industries Department (Mines, Textile & MSME), Vikasa Soudha, Bengaluru.
9. Commissioner for Industrial Development and Director of Industries and Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
10. Commissioner of Commercial Taxes, Vanijya Therige Karyalaya, Gandhi Nagar, Bengaluru-09.
11. Managing Director, KPTCL/ GESCOM.
12. Member Secretary, Karnataka State Pollution Control Board (KSPCB), 49, Church Street, Parisara Bhavan, Bengaluru.
13. Chief Executive Officer & Executive Member, Karnataka Industrial Area Development Board, Khanija Bhavan, Race Course Road, Bengaluru.
14. Director (Technical Cell), Commerce & Industries Department, Vikasa Soudha, Bengaluru.
15. Additional Director (P&P), Directorate of Industries & Commerce, Khanija Bhavan, Race Course Road, Bengaluru.
16. Managing Director, Karnataka Udyog Mitra (KUM), Khanija Bhavan, Race Course Road, Bengaluru.
17. PS to Hon'ble Minister for Large and Medium Industries & Infrastructure Development, Vidhana Soudha, Bengaluru.
18. PS to Principal Secretary to Government, Commerce & Industries Department, Vikasa Soudha, Bengaluru.
19. M/s Ramco Cements Limited, Auras corporate center, 98-A, Dr.Radhakrisnan salai Mylapore, Chennai – 600 004.
20. Guard File / Spare Copies.

